COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/23/2009

ESTIMATE SUMMARY 12:57:40
CONTID: C16105 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16105-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 3/19/20( FIXED COMPLETION DAT
GEORGETWN RXFL MIT CHUTE 4 PH2 PERCENT TIME: 64.18 ORIG TIME ALLOW: 3/19/20( FIXED COMPLETION DAT
PROJECT NO: IM0703-324
GEORGETWN RXFL MIT CHUTE 4 PH2
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 02/23/2009 DATE TIME STARTED 01/12/2009
20300 W. HIGHWAY 72 DATE LET 12/11/2008 DATE WORK BEGAN
DATE AWARDED 12/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/09/2009 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 01/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 967,041.64 PARTICIPATING $ 28,676.53 $ 28,676.53
AWARD PROJECT AMT:  § 743,016.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.97% TOTAL EARNINGS 28,676.53 28,676.53
FUNDS AVAILABLE: $ 938,365.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 28,676.53 28,676.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -860.30 -860.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 27,816.23 27,816.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 27,816.23 27,816.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,816.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16105-BID ESTIMATE RUN 02/23/2009
PROJECT: IM0703-324 ESTIMATE NO: 0001 12:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01582 *TRUCK (DUMP) 40.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0010 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 0.000 0.00
73.00000 0.000 0.00
0015 203-02300 ROCK SCALER 100.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0020 210-01170 RESET GUARDRAIL TYPE 7 1,500.000 0.000
LF 730.000 7,117.50
9.75000 730.000 7,117.50
0025 211-01300 *ROCK ANCHOR 40.000 0.000
EACH 0.000 0.00
406.00000 0.000 0.00
0030 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
280.00000 0.000 0.00
0035 607-11575 ROCK FALL FENCE 100.000 0.000
LF 0.000 0.00
284.35000 0.000 0.00
0040 607-55030 *MESH POST 6.000 0.000
EACH 0.000 0.00
3,796.00000 0.000 0.00
0045 607-55031 *MESH POST (SPECIAL) 2.000 0.000
EACH 0.000 0.00
4,054.60000 0.000 0.00
0050 607-55101 *CABLE NET 24,300.000 0.000
SF 0.000 0.00
21.62000 0.000 0.00
0055 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00

28,300.00000 0.000 0.00
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PCN: 16105-BID ESTIMATE RUN 02/23/2009
PROJECT: IM0703-324 ESTIMATE NO: 0001 12:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 *FLAGGING 1,000.000 0.000
HOUR 14.500 296.53
20.45000 14.500 296.52
0065 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00
17.04000 0.000 0.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 3.000 1,635.99
545.33000 3.000 1,635.99
0075 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000
EACH 1.500 3.38
2.25000 1.500 3.38
0080 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 7.000 79.52
11.36000 7.000 79.52
0085 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000
EACH 19.000 215.84
11.36000 19.000 215.84
0090 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000
EACH 15.000 170.40
11.36000 15.000 170.40
0095 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 588.000 0.000
SF 293.000 3,984.80
13.60000 293.000 3,984.80
0100 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
2,840.00000 0.000 0.00
0105 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.500 852.00
1,704.00000 0.500 852.00
0110 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 0.000
DAY 1.000 56.81

56.81000 1.000 56.81
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PCN: 16105-BID ESTIMATE RUN 02/23/2009
PROJECT: IM0703-324 ESTIMATE NO: 0001 12:57:40
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 6.500 73.78
11.35000 6.500 73.78
0120 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 92.500 209.98
2.27000 92.500 209.98
0125 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 48.000 0.000
DAY 0.000 0.00
170.00000 0.000 0.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 210,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 953,061.64 $ 14,696.53 % 14,696.53
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0155 620-00002 *FIELD OFFICE 1.000 0.000
EACH 1.000 13,980.00
13,980.00000 1.000 13,980.00
CAT 0400 CURRENT AMT $ 13,980.00 $ 13,980.00 $ 13,980.00
PROJECT TOTAL CURRENT AMT $ 967,041.64 $ 28,676.53 % 28,676.53



